
Ohio Department of Education

EMIS Redesign

'The Continuing Saga'

Presented by: Nancy Haefeli, EMIS Project Manager
Office of Information Policy & Management
April 2010

Overview



- EMIS Redesign
 - Current Project Status
 - Data Conversion
 - Testing
 - ETL
 - Validations
 - SSID Enhancement
 - Performance Period

Current Project Status

- Current Focus Remains the Same
 - Top Three Areas
 - Data Conversion
 - Contractor responsible for FY06-FY08 data
 - ODE responsible for FY09 data
 - Level 2 Validations dependent on conversion
 - User Acceptance Testing (UAT)
 - ETL – Moving data from Staging to Operational Data Store (ODS)
 - Level 2 Validations
 - Additional Area – SSID Enhancement

Current Project Status

- Data Conversion
 - Two step process
 - Legacy ODS to Staging
 - This is the step where the majority of work is involved
 - » Bad data issues
 - » Changes in data requirements
 - Staging to New ODS
 - This uses the same basic ETL as will be used to move data submitted, via the Data Collector, by LEAs to the new ODS

Current Project Status

- Data Conversion
 - Currently moving FY06-FY08 data in Production environment
 - First step is completed
 - Based on current estimates 2nd step may take up to 12 days to complete
 - Currently working on FY09 in QA
 - Should be going to Production as soon as FY06-FY08 data move completes

Current Project Status

- User Acceptance Testing continues
 - DASL/eSIS Agents
 - Includes manifests
 - USPS and USAS
 - UAT has been completed
 - Data Collector and Report Collector
 - Performance Period ready

Current Project Status

- ETL
 - Used to move data from the Staging to new ODS
 - Data Conversion
 - Submitted via the Data Collector
 - Performance improvements still needed

Current Project Status

- Validations
 - Level 1 – Contained in the Collection Requests (Manifests)
 - They are not 100% but these will not hold up the next phase – Performance Period
 - They will continue to be worked on throughout the remaining time of the contract
 - ODE will be responsible for the reporting period updates

Current Project Status

- Validations
 - Level 2 – Contained in the ETL
 - Still being worked on (Data Conversion has been main focus for IBM)
 - Cross year/reporting period checks are dependent on the Data Conversion to be completed
 - With Data Conversion going on in QA and PROD no current year data is being processed by the State in either environment at this time

Current Project Status

- SSID Enhancement – Student Locator Framework (SLF)
 - This past Friday, a new SLF agent was released addressing the issues identified when first released state-wide.
 - ITCs are being cautious about getting districts using the system until a suitable level of confidence is reached

Performance Period

- One Phase, One Collection Request Per Reporting Period
 - Those that use DASL, eSIS , USPS should use the SIF Zone as a source for collection
 - Data Sources should also be selected for those files not in one of the three identified software above
 - » Only the flat files record types need to be uploaded to the Data Collector
 - Flat file submitters will simply chose Data Sources for their collections and upload their flat files

Performance Period

- Projected Start Date – ????
- Collection Requests – Potential
 - October
 - March
 - 5 Yr Forecast
 - Yearend
- Performance Period Plan will be updated

